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04.0204.03 PCB Activities
Y03 Managerment & Iniegraiion OlOCT(RA | 30SEPB 20 2% d
FY03 Start Milestone 010CT0RA 0l 0Ol 00
FY03 Routine Operations O1CCTORA | 30SEP®3 290 236 G
FY03 Maintenance - PCB Collection System O1CCTORA | 30SEP® 20| 23] ait
FY03- 1t Quarter Repott - Novermber 2002 oNOV2  [15NOVOR 10 10| J
FY03 - 2nd Quarter Repart - February 2003 14FEB3 2 B3 10 10| d
FY03- TSCA Arnual Repott- May 2003 VAY3  [15vAYD3 10 10 alv
FY03 - 3d Quarter Report - May 2003 IVAY(3 22MAY(3 10 10| d
FY03 - 4th Quarter Report - August 2003 0BALGI3 21AUGO3 10 10| d
Close all Gasket spills 30SEP3 0 0 g
Complete al FFCA Reporting/Monitor Reguirements 0SEF 0 0 q
FYO4 Management & Inegration 0IOCTO | 30SEPo4 1 =1 q
FY04 Rouiine Operaiions 010CTO3  |30sEPO4 =1 x1 J
FY04 Maintenance of PCB Calecion Sys 010CT03 SEPH il il d
FYO4 - 1st Quarter Report - November 2003 JONOVO3 2INOVO3 10 10| d
FY04 - 2nd Quarter Report - February 2004 16FEBY | 27FEBROS 10 10 d
FY04 - 3d Quarter Report - May 2004 10MAYX4 2IMAYOY 10 10| d
FY04- TSCA Annual Report - May 2004 IVAYDA | 28viaYOs 10 10 d
FY04 - 4th Quarter Report - August 2004 BAUGH  |BSEPOA 10 10 q
Close all Gasket spills 0P 0 0 d
Complete all FFCA Reporting/Monitor Requirements 0SEPH 0] 0] d
FY05 Management & Integration QIOCT  |30sEPs 20 0 d
FYO05 Routine Operations 010CT4 0SEPB 20| 290 d
FY05 Maintenance of PCB Collection Sys. 010CT 0SEPB 20| 290 d
FY05 - 1st Quarter Report - Novermber 2004 BNOV4 18\NOV4 10 10| d
FY05 - 2nd Quarter Report - February 2005 3UANG | 11FEROS 10 10 d
FY05 - 3d Quarter Report- May 2005 1OMAYDS | 23VAYEE 10 10 q
FY05- TSCA Amnual Report - May 2006 IVAYGS  |3IMAYOE 10 10 q
FY05 - 4th Quarter Report- August 2005 2AUGE  |06SEP6 10 10 J
Close all Gasket spills 0SEPB 0l 0Ol d
Complete al FFCA ReporingMonitor Requirements ASEPB 0 0 d
FY06 Management & Iniegration BOCTs | 2955P06 29 29 q
FY06 Routine Operations 030CTG 29SEP06 249 249 d
FY06 Maintenance of PCB Collection Sys. 030CT05 29SEP6 249 249 d
FY06 - 1st Quarter Report - Novermber 2005 OMOV5 18\NOV6 10| 10 d
FY06 - 2nd Quarter Report - February 2006 171AN06 | 300ANOG 10 10 q
FY06 - TSCA Amnual Repart - May 2006 CBVAYOS  [19VAY06 10 10| J
FY06 - 3rd Quarter Report - May 2006 10MAY06 23MAY06 10 10| d
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DSPCBI04E0 FY06 - 4th Quarter Report - August 2006 16AUG06 | 29AUGD6 10 10) f !
DBPCBOMEG Close all Gasket spills 295EP06 0 0
DSPCBOM470 Complete all FFCA Reporting/Monitor Reguirements 295E06 0 0 [
DSPCBO0E FYO7 Management & Ingtegration ROCTO6 | 285ER07 29 249 -
DBPCRO0G10 FY07 Routine Operations (POCTO6 | 285EP07 29 249 .
DBPCRO0G15 FYO7 Maintenance of PCB Colleciion Sys. POCTO6 | 285EP07 249 249
DBPCROGS FY07 - 1st Quarter Report - Novermber 2006 0BNOVDE  [17NOVDB 10 10|
DBPCRO0GA0 FY07 - 2nd Quarter Report - February 2007 C5FERO07  |16FERO7 10 10|
DBPCBOGEG FY07 - TSCA Amnual Report - May 2007 OMAYD?  [18VIAYD7 10] 10]
DBPCBO0GED FY07 - 3rd Quatter Report - May 2007 UVAYD? | BvAYD? 10] 10|
DBPCBO0G70 FYO7 - 4th Quarter Report - August 2007 06AUGD7  |17AUGO7 10] 10|
D8PCBOG75 Close all Gasket spils 28SER07 0 0
DBPCRO0GA0 Complete all FFCA Reporting/Monitor Reguirements 285EP07 0 0
FY08 Management & Integration 010CTO7  |30sEP8 =1 %1 :
FY08 Routine Operations 010CTO7  |30sEP8 =1 %1 | =
FY08 Maintenance of PCB Colection Sys. 010CTO7  |30SEP8 P31l 251 \':I
FY08 - 1st Quarter Report - Novermber 2007 oBNOVO7  [16NOVO7 10] 10]
FY08 - 2nd Quarter Report - February 2008 OFERB  |15FER8 10] 10|
FY08 - 3d Quarter Report - May 2008 GBMAY(B  [16VIAYDS 10] 10|
FY08- TSCA Amnual Report- May 2008 GBMAY®B  [16VAYDS 10 10|
FY08 - 4th Quarter Report - August 2008 0AUGB  [158UGm8 10 10|
DBPCRO0GED Close all Gasket spills 30SEP8 0 0
DBPCRO0GEG Complete all FFCA Reporting/Monitor Reguirements 30SEP8 0 0
DBPCRO0GED FY09 Management & Integration 010CTO8  [30sEPm 20 0 :
DBPCBO0GE FY09 Routine Operations 010CTO8  [30sEP0 0 0 :
D8PCBO0G70 FY09 Maintenance of PCB Collection Sys. 010CTI8  [30sEPm0 0 0
DSPCBO0GA0 FY09 - 1st Quarter Report - November 2008 BNOVB  [14N0Ov8 10] 10|
D8PCBOGSS FY09 - 2nd Quarter Report - February 2009 OFEBD  |20FER 10 10|
DBPCRO0G% FY09 - 3d Quarter Report - May 2009 OMAYDD  [15vAYDR 10 10|
DBPCRO0700 FY09- TSCA Amnual Report - May 2009 OMAYDD  [15vAYDR 10 10|
DBPCRO0706 FY09 - 4th Quarter Report - August 2009 RAUGY  [14AUG9 10 10|
DBPCRO0710 Close all Gasket spills 30SEP0 0 0 |
DBPCBO0715 Complete all FFCA Reporting/Monitor Reguirements 30SEP0 0 0 |
D8PCBO0720 FY10 Management & Integration 010CT9  [30sEP10 0 0 .
D8PCBO0725 FY10 Routine Operations 010CT9  [30SEP10 0 20 :
DSPCBO070 FY10 Maintenance of PCB Collection Sys. 010CT9  [30SEP10 0 20
DBPCRO0740 FY10- 1st Quarter Report - Novermber 2009 eNOVe [ 13N0ove 10 10|
DBPCRO0745 FY10- 2nd Quarter Report - February 2010 OBFEBI0  [19FEBIO 10 10|
DBPCRO0760 FY10- 3 Quarter Report - May 2010 BVAYI0  [14vAY10 10 10|
DBPCBO07% FY10- TSCA Amnual Report- May 2010 BMAYI0  [18VIAY10 10 10|
DBPCBO0766 FY10 - 4th Quarter Report - August 2010 RAUGI0  [13AUG10 10] 10]
D8PCBO0770 Close all Gasket spils 30SEP10 0 0
D8PCBO0775 Complete all FFCA Reporting/Monitor Reguirements 30SEP10 0 0
DSPCB20110 FY11 PCBActviles 010CTI0  [30sEP11 0 20
DBPCB20120 FY12 PCBAciviies 030CT11  [285EP12 29 249
DBPCB20130 FY13 PCB Actviles 010CT12  [308EP13 20 0
DBPCB20140 FY14 PCBAciviles 010CT13  |30sEP14 20 0 v
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D8PCB20150 FY15 PCB Adiviles 010CT14 SEP15 20 20| [
DB8PCB20160 FY16 PCB Adiviles 010CT15 0SEP16 psil sl
DB8PCB20170 FY17 PCB Adivites 030CT16 205EP17 249 249
DBPCB20180 FY18 PCB Adiiies 020CT17 285EP18 249 249
D8PCB20190 FY19 PCB Aciivites 010CT18 30SEP19 0| 20
D8PCB20200 FY20 PCB Adiivites 010CT19 ASEP0 28] 58]
D8PCB20210 FY21 PCB Adivites 010CT20 ASEP2L 261 261
FY22 PCB Adivites 010CT21 ASEP2 261 261
DBPCB20230 FY23 PCB Adivies 030CT2 205EP23 260) 200
DB8PCB20240 FY24-FY30 PCB Adiiviles 020CT23 30SEPD 1.826] 1826
D8PCB00780 Project Finish Milestone 0SEPD 0 0]
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